

Rhodesia

Rhodesia IIM: Tentative Schedule

12 April: Meeting on Terms of Reference
27 April: Drafts on military and economic sections due
10 May: All other contributions due
17 May: First draft to NFIB representatives
24 May: Meeting on first draft
30 May: Second draft to NFIB representatives
7 June: Clean-up meeting
11/12 June: Submit to D/NFAC and Senior Review Panel
Publish ASAP

Short form
20 April - Drafts in pieces circulated
24 April - Committee meets
27 April - Circulate consolidated draft
2 May - Clean-up